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Logistics 

Telephones are located in workrooms within the auditorium 
(Rooms 1131, 1132, and 1133) 

Messages and faxes: 
• Phone (301) 925-0300 (Receptionist Main Switchboard) 
• Fax (301) 925-0327 

Reference RIR attn: K. Partida-Runge 

Lunch 
• Cafeteria 
• Local eating establishments - list available at registration desk 
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Agenda 

Introduction P. O’Neill 
Release B Master Schedule R. Barbiere 
Technical Baseline J. Guzek 

Missions, Products, Data, Volumes 
Requirements for Release B 

DAAC Specific Requirements J. Guzek 
Capabilities, Level 3s, Changes from Rel A Baseline A. Meilich 
External Interfaces 

Transition to Release B 
Operation Concepts 

Recess 
Prototypes and Risk Management

Modeling Plans

SI&T


Integration and Test Plans 
Acceptance Testing 

Site Activation 
Road to IDR and Beyond 
Closing Discussions 

P. Lyons 
C. Schillhahn 
G. Percivall 

G. Percivall

H. Brackett

G. Scott

T. Patterson

S. Adams

R. Whitehurst

C. Schillhahn 

15 min  8:00 
30 min  8:15 
30 min  8:45 

45 min  9:15 
30 min 10:00 
15 min 10:30 
30 min 10:45 
60 min 11:15 

12:15 - 2:30 
15 Min 2:30 
15 min  2:45 
30 min  3:00 

15 min  3:30 
30 min  3:45 
4:15 - 4:45 

725-RD-001-001 PO-4 



Context 

Review is confined to SDPS/CSMS functionality 
(Internal Interfaces to FOS considered) 

Imperative is mission support to AM -1 and Landsat 
(But other temporally similar missions considered) 

Focus is on: 
• the technical starting point, 
• the work involved in preliminary design, and 
• the processes therewith associated. 
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Objectives 

Seek Congruence on the:

• Technical Baseline 
• Requirements 
• Functionality 
• Preliminary Design Approach 
• Management Approach 
• Initial Schedule for Release “ B” 

Identify Issues / Concerns

• Starting Point 
• On the Path to PDR 
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ECS Action Item Generation and 
Tracking 

AIs entered and tracked in project-wide Fox-Pro database 
• Captures origination and actionee information 
• Links due date to upcoming milestone and/or event or document 
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AI Tracking (cont.) 

• Interactive with CM/DM activities, AI tied to document updates,CCRs 
• 	AIs can be statused at CCB/Management meetings, also can be 

available electronically 
• AIs not closed until workoff verified 
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AI Tracking (cont.) 
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